

**NDM 1 – Natural Disaster Management – Reconstruction and Rehabilitation Hurricane Tomas/North Windward**

**NDM 2 – Natural Disaster Management – December 2013 Trough Event**

<b>NDM No.</b>	<b>Project</b>	<b>General Scope of Works</b>	<b>Location</b>	<b>Contract Sum (EC\$)</b>	<b>Contractor</b>	<b>Status</b>
1	Gorse Mountain Road Rehabilitation	Reinforced concrete (RC) road pavement and drains	Gorse	1,131,146.93	Kelectric Company Ltd.	Completed

